TYNGSBOROUGH SEWER COMMISSION

Weekly Construction Update

Phase 1 West Sewer Construction Project

227919.01
Construction
o Installation of gravity sewer main and services on Middlesex Road to be
continued next week.
o Flint Road / Upton Drive to be paved in the upcoming weeks.

Environmental Monitoring

o  Steve Erickson, Environmental Monitor issued a report on July 18t
indicating that there have been no erosion or siltation problems. Erosion
controls have been installed and are in good condition on Middlesex
Road.

e The dewatering basin has been relocated to an area on Flint Pond Road.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Farwell Rd
Flint Rd Complete Complete
Flint Easement
Flint Pond Rd
Middlesex Rd Ongoing Ongoing
Old Tyng Rd Complete Complete
Upton Rd Complete Complete
Westford Rd
Winslow Rd Complete

Picture of the Week

In the picture to the right, Revoli is compacting the trench from
the installation of gravity sewer on Middlesex Road.
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